
Vendor ID: 0083   WERNER CONSTRUCTION INC.Contract ID:

Est Number:

5346X          

0005 Pay Period End Date: 05.31.2016

Estimate Summary to Contractor Page:   1 of 5

Nebraska Department of Roads Date: 06.03.2016

Contract Location:

 

Contractor:

WERNER CONSTRUCTION INC.

129 E 2ND ST

PO BOX 1087

 

Date Awarded: 09.11.2014

09.17.2014

10.12.2015

Date Let:

AGATE SOUTH

09.04.2014

Estimate Type: PROG

Phone:

(402)463-4545

Escrow Agent:

 

Surety Co:

MERCHANTS NATIONAL BONDING, INC.

HASTINGS  NE  68902-1087

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 10.05.2015

05.09.2016Date Project Completion:

Counties

SIOUX

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

51346  000 STP-29-4(109) 029 30.27 40.84 BITUMINOUS
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$1,730,374.70

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $1,571,978.62 $1,554,503.41 $17,475.21
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $1,571,978.62 $1,554,503.41 $17,475.21
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $1,571,978.62 $1,554,503.41 $17,475.21

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$1,571,978.62 $1,554,503.41 $17,475.21

$.00 $.00 $.00

91%

% Time Comp

% Dollar Comp

77%

$1,694,266.75

05.31.2016 05.31.2016

06.01.2016

Jacobs, Maryanne

Halstead, Kerri

Parks, Thomas (Drew)

Project Manager District Engineer

Construction Engineer

06.02.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 06.02.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0001.08      0.50 6,750.000 3,375.00

6,750.000 3,375.00

5,633.000 2,816.50

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      2.00 252.000 504.00

252.000 504.00

240.000 480.00

0.000 0.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      1.00 420.000 420.00

420.000 420.00

207.000 207.00

4.000 4.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      2.50 5,922.000 14,805.00

5,922.000 14,805.00

3,511.000 8,777.50

23.000 57.50

0004

EACHSIGN DAY
0004 

0002.55      8.00 1,133.000 9,064.00

1,133.000 9,064.00

1,143.260 9,146.08

0.000 0.00

0005

STA OVERLAY BROKEN LINES
0005 

0002.60      8.50 2,266.000 19,261.00

2,266.000 19,261.00

2,286.924 19,438.85

0.404 3.43

0006

STA OVERLAY SOLID LINES
0006 

0003.10      395.00 40.000 15,800.00

40.000 15,800.00

42.000 16,590.00

0.000 0.00

0007

DAY FLAGGING
0007 

0003.20      495.00 20.000 9,900.00

20.000 9,900.00

21.000 10,395.00

0.000 0.00

0008

DAY FURNISHING AND OPERATING PILOT VEHICLE
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0010.04      2,500.00 1.000 2,500.00

1.000 2,500.00

0.000 0.00

0.000 0.00

0009

EACHFIELD OFFICE
0009 

0030.90      200,000.00 1.000 200,000.00

1.000 200,000.00

1.000 200,000.00

0.000 0.00

0010

LS  MOBILIZATION
0010 

Contracted 275,629.00

Current 275,629.00

In place 267,850.93

This Estimate 64.93

GROUP 9 BITUMINOUS

GROUP 9A BITUMIOUS

8022.15      1.42 2,000.000 2,840.00

2,000.000 2,840.00

0.000 0.00

0.000 0.00

0011

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0027 

Contracted 2,840.00

Current 2,840.00

In place 0.00

This Estimate 0.00

GROUP 9A BITUMIOUS

GROUP 9 BITUMINOUS

8022.20      1.42 16,930.000 24,040.60

16,930.000 24,040.60

16,854.850 23,933.89

8,724.810 12,389.23

0012

EACHHYDRATED LIME/WARM MIX ASPHALT
0011 

Contracted 24,040.60

Current 24,040.60

In place 23,933.89

This Estimate 12,389.23

GROUP 9 BITUMINOUS
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9A BITUMIOUS

9002.10      32.74 2,000.000 65,480.00

2,000.000 65,480.00

0.000 0.00

0.000 0.00

0013

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0028 

Contracted 65,480.00

Current 65,480.00

In place 0.00

This Estimate 0.00

GROUP 9A BITUMIOUS

GROUP 9 BITUMINOUS

9005.75      32.74 16,430.000 537,918.20

16,430.000 537,918.20

16,854.850 551,827.79

0.000 0.00

0014

TON ASPHALTIC CONCRETE, TYPE SPR
0012 

9010.50      42.74 500.000 21,370.00

500.000 21,370.00

0.000 0.00

0.000 0.00

0015

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0013 

Contracted 559,288.20

Current 559,288.20

In place 551,827.79

This Estimate 0.00

GROUP 9 BITUMINOUS

GROUP 9A BITUMIOUS

9020.95      745.00 68.000 50,660.00

68.000 50,660.00

0.000 0.00

0.000 0.00

0016

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0029 

Contracted 50,660.00

Current 50,660.00

In place 0.00

This Estimate 0.00

GROUP 9A BITUMIOUS

GROUP 9 BITUMINOUS

9021.13      745.00 575.620 428,836.90

575.620 428,836.90

465.940 347,125.31

0.000 0.00

0017

TON PERFORMANCE GRADED BINDER (64-34)
0014 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9053.00      2.25 22,660.000 50,985.00

22,660.000 50,985.00

20,750.000 46,687.50

0.000 0.00

0018

GAL TACK COAT
0015 

9110.01      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0019

HOURRENTAL OF LOADER, FULLY OPERATED
0016 

9110.02      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0020

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0017 

9110.03      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0021

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0018 

9110.07      75.00 50.000 3,750.00

50.000 3,750.00

0.000 0.00

0.000 0.00

0022

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0019 

9111.00      50.00 283.000 14,150.00

283.000 14,150.00

0.000 0.00

0.000 0.00

0023

MGALWATER
0020 

9170.00      75.00 1,133.140 84,985.50

1,133.140 84,985.50

1,143.268 85,745.10

0.000 0.00

0024

STA EARTH SHOULDER CONSTRUCTION
0021 

9179.20      115.00 566.570 65,155.55

566.570 65,155.55

571.634 65,737.92

0.183 21.05

0025

STA COLD MILLING, CLASS 1
0022 

Contracted 655,362.95

Current 655,362.95

In place 545,295.83

This Estimate 21.05

GROUP 9 BITUMINOUS
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9A BITUMIOUS

9300.37      1.00 3,400.000 3,400.00

3,400.000 3,400.00

0.000 0.00

0.000 0.00

0026

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0030 

Contracted 3,400.00

Current 3,400.00

In place 0.00

This Estimate 0.00

GROUP 9A BITUMIOUS

GROUP 9 BITUMINOUS

9300.38      1.00 28,781.000 28,781.00

28,781.000 28,781.00

102,648.190 102,648.19

0.000 0.00

0027

EACHRAP INCENTIVE PAYMENT
0023 

9300.52      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0028

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0024 

L001.02      885.00 16.000 14,160.00

16.000 14,160.00

26.144 23,137.44

0.000 0.00

0029

ACRESEEDING, TYPE B
0025 

L032.75      275.00 35.000 9,625.00

35.000 9,625.00

58.824 16,176.60

0.000 0.00

0030

TON MULCH
0026 

9300.60      0.26 0.000 0.00

16,587.178 4,312.67

16,587.178 4,312.67

0.000 0.00

4000

TON SMOOTHNESS INCENTIVE-ASPHALTIC
CONCRETE

100.784%

4000 

9300.77      5.84 0.000 0.00

497.615 2,906.07

497.615 2,906.07

0.000 0.00

4001

TON SMOOTHNESS INCENTIVE-PERFORMANCE
GRADED BINDER

100.784 %

4001 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.56      1.714 0.000 0.00

16,854.850 28,889.21

16,854.850 28,889.21

0.000 0.00

4002

TON SUPERPAVE QUALITY INCENTIVE

5.24 %

4002 

Contracted 57,566.00

Current 93,673.95

In place 183,070.18

This Estimate 5,000.00

GROUP 9 BITUMINOUS

Totals for contract Contracted 1,694,266.75

Current 1,730,374.70

In place 1,571,978.62

This Estimate 17,475.21




